



## Transportation Project & Activity List

Project Name	Scope of Work	Status	Need Assistance on:	Notes
<b>Consolidated Bridge No. 1 – BIA Rt 0058</b>		Consolidated Bridge project is complete. Working on closeout.		BIA contract modification in process to allow for closeout.
<b>Shungopavi Village – BIA Rt 0504</b>		HIR 504 Shungopovi Village project – due to drastic weather temperature change prevents project to proceed with laying of asphalt. Project is preparing for a winter shut-down.		Initial cost \$1.8M
<b>Low Mountain Road Phase I Box Culverts – BIA Route 0060</b>	\$30-35M roadway construction. Large drainage structures and cattle passage. 13 miles overall, 9 phases.	ROW Resolution pending Tribal Council action.		At least 1,000 vehicle count Unpaved
<b>Second Mesa Roads – BIA Rt 0506</b>	Roadway construction	Preparations for advertisement for solicitation for bids.		
<b>Polacca Roads – BIA Route 0603</b>	Roadway construction	Plans approval pending by BIA-WRO. Advertise for construction in 2015.		
<b>Turquoise Trail – BIA Rt 0004</b>	Includes drainage structure	60% design on hold due to expiration of Consulting agreement.		
<b>Bacavi Village Roads – BIA Rt 0501</b>	Community Streets	30% design on hold due to expiration of Consulting agreement.		

Project Name	Scope of Work	Status	Need Assistance on:	Notes
<b>Kykotsmovi Village Roads – BIA Rt 0503</b>		Project status on hold pending new agreement.		
<b>IRR/TTP Inventory Update Project</b>	Update Tribal Inventory for TTP	Data collection complete with 2,800 eligible miles. 1,258 miles accepted into RIFDS and are now calculating into the official inventory.		No new additions have been added to the existing current inventory.
<b>Long Range Transportation Plan</b>	Update LRTP	LRTP is near completion.		
<b>Safety Plan</b>	Prepare Hopi Tribe Transportation Safety Plan by Tribe's Safety Group.	A presentation was made to the Tribe's Transportation Task Team and the Law Enforcement Task Team. With the recommendations from both Task Groups the plan is now being compiled into format for presentation of the Safety Plan to Tribal Council.		Emphasis areas and will result in actual projects. List of priorities will be a key component to this document.